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David Simonson, Assistant Manager
Environmental Management

U.S. Department of Energy

Rocky Flats Offace

P O. Box 928

Golden, CO 80402-0928

Dear Mr Saimonson

This letter 1s issued 1in response to your letters dated
January 25, 1991, and February 1, 19971, requesting extensions of
the Interagency Agreement (IAG) schedules for specified
deliverables. This letter also reflects agreements reached among
DOE, EPA and CDH during the February 7, 1991, meetaing of the
three parties.

DOE has known of the contracting problems associated with
these schedule extension requests since early December, 1990.
DOE made no effort to forward defined potential schedule impacts
associated waith the contracting problems before the contracting
problems impacted scheduled deliverables. Priaor to the signang
of the IAG, EPA and CDH had already extended the scheduled dates
for the majoraity of the documents within the present request for
extension at least once. As a result, although EPA and CDH grant
this extension request in accordance with Part 42 of the IAG, we
w1ll consider no further requests for extension associated with
the contracting problems DOE has experienced, with the exception
of the completion of the OU 2 Field Treatabality Test System
Installataion, the beginning of Field Treatability Testing for 0U
2 IM/IRA and the submittal of the OU 3 Draft Phase I RCRA
Facility Investigation/Remedial Investigation Workplan. 1In
addition, as a result of the meeting held February 7, 1991, DOE
agrees that the granting of this schedule extension due to the
contract problems incurred by DOE shall not aimpact any Table 6
m1lestones associated with completion of field work, submittal of
RCRA Facilaity Investigation/Remedial Investigation Reports or
Workplans, Corrective Measure Study/Feasability Study Reports,
Proposed Plans, Records of Decision or subsequent
Corrective/Remedial Action for any operable unat.

The following documents which were due on January 25, 1991,
shall be due on March 1, 1991:

— Final Standard Operating Procedure Addendum for OU 1
Phase III RFI/RI Workplan,

— Final Standard Operating Procedures
Volume 4 - Surface Water, and
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Volume 5 - Ecology

The following documents which were due on February 1, 1997,
shall be due on March 1, 1991

- Final Quality Assurance Project Plan,

- Fainal Standard Operating Procedures

Volume 1 - Field Operations,
Volume 2 - Groundwater,
Volume 3 - Geotechnical,
Volume 6 - Air; and

~ Final Standard Operating Procedure Addendum for OU 2
Phase II RFI/RI Workplan.

In additaion, the draft Workplan for Discharge Limits for
Radionuclides which was due on March 18, 1991, shall be due on
Apral 5, 1991 and the Final Treatabilaity Study Plan whach was due
on February 25, 1991, shall be due on June 3, 1991

Although the IAG does not define the term "taimely", EPA and
CDH do not believe that these latest requests were submitted in a
timely manner. A request for extension must not be submitted on
the date the deliverable or IAG requirement 1s due. During the
February 7, 1991, meetaing, DOE, CDH and EPA agreed that in order
for a request for extension to be considered timely, 1t must be
submitted by DOE at least 14 days prior to the date the
deliverable or IAG requirement 1is due. In the future, neather
EPA nor CDH will look favorably upon any requests for IAG
schedule modifications when such requests are not made at least
14 days prior to the due date

If you have any questions regarding this letter, please
contact Martin Hestmark, EPA Rocky Flats Project Manager, or Gary
Baughman, CDH Unit Leader at (303) 294-1134 or (303) 331-4847,
respectaively.

Sincerely,

PR 7/
Martin Hestmark, Manager GarY)Baughman, Unit Leader
Rocky Flats Project Hazardous Waste Facilities
U.S. Environmental Protection Agency Colorado Department of Health

cc- Martin Hestmark, EPA
Gary Baughman, CDH
Peter Ornstein, EPA
Joan Sowinski, CDH
Lou Johnson, EPA
Robert L. Duprey, EPA




